

12/08/2020 draft			
<u>Pleasant Valley Subbasin Tentative GSP Schedule</u>			
<u>Date</u>		<u>Subject</u>	<u>Description</u>
-----	2020	-----	
2020 Jun 23		Stakeholder Workshop	Present SGMA and PV Subbasin review
2020 Jul 28		PVGSA Board meeting	TAC formed, draft C&E Plan to Subbasin GSAs
2020 Oct 06		PVGSA Board meeting	Draft approval C&E Plan. Review Chap 2 Plan Area, Basin modeling methodology, HCM
2020 Nov 17		PVGSA Board meeting	Review GSP Chapter 3 Sections: Groundwater Conditions & Water Budget
-----	2021	-----	
2021 Jan 26		Stakeholder Workshop	Present Plan Area, Basin Setting, SMCs
2021 Mar 23		PVGSA Board meeting	Review Chapter 4 SMCs
2021 May 25		PVGSA Board meeting	Review Chapter 5 Monitoring Network
2021 Jul 27		PVGSA Board meeting	Review Chapter 6 Management Actions & Projects
2021 Sep		Stakeholder Workshop	Present Monitoring Network, Management Actions/Projects & Plan Implementation
2021 Sep 28		PVGSA Board meeting	Review Chapter 7 Plan Implementation & DMS
2021 Oct 19		PVGSA Special Board meeting	Draft approval of GSP / Open 90 day public comment period
2021 Nov 16		PVGSA Board meeting	Review any GSP comments
-----	2022	-----	
2020 Jan early		Stakeholder Workshop	Respond to comments
2022 Jan 25		PVGSA Board meeting	Adopt GSP
2022 Feb early		Fresno County Supervisors meeting	Adopt GSP
2022 Feb early		City of Coalinga Council meeting	Adopt GSP
2022 Feb 28		PV Subbasin GSP filing deadline	
2020 Apr 1		Annual Report	Submit 1st Annual Report